
PLANNING FOR LARGE SCALE DEVELOPMENTS



Context 

 Shelter Afrique Large Scale Housing Programme
 Lessons learnt from “Yet to be fulfilled Ambitions”
 Some Key Messages and Recommendations



RUGARAMA PARK, KIGALI 

Large Scale Housing Programme





Most Sub Sahara Africa Countries have an 
ambitious Housing Delivery Programme  
……BUT..















What we will do DIFFERENTLY 

STRONG TEAM WITH SHARED VISION AND TRUST 

LEADERSHIP

EARLY STAGE CAPITAL 

Need to establish clear leadership, if necessary in writing otherwise 
decision making can become confused leading to major risks.

Critical success factor. Don’t rush into the project without absolute 
clarity that you have an engaged team. 

Pre-Development Costs for large scale project is capital at high risk and 
can be significant. Poor preparation because of inadequate early stage 
capital almost always leads to failure.



FLEXIBLE EXITS , NOT JUST SALES 

+ Plan….Plan….Plan 

LEGALS - FOCUS ON KEY TERMS/RISK TRANSFER 

CHOICE OF SITE/LOCATION 

Consider a mix of exit options and structure for them to shorten 
development period. Rental is flavor of the month. 

Your agreements need to simple and clear. Complex but missing 
allocation of the key risks will cost money.

Its still about location…location…location. Remote means cost! 



Thank you

T: 254202722305-9
E:   info@shelterafrique
W: www.shelterafriquq.org


